
• Transformers

� Caps done
� Working on hoses

• Power Supplies

� Delayed since all transport keys were checked out for two days by cleaning 
crew.  Tuesday and Wednesday

• Shunts

� Drying out
� As found survey today
� Removal will be August
� We want to measure inductance on Left bends magnet first

• IB7

� Wait until August

• Collimator

� a

�

D:ISEPV 

 Upstream End 

• D:ISEP

• Shutdown Progress
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�

�

Looking Into Bellows On Downstream End of D4Q5

� Will clean up before putting septum in  place.

• Install/Align
• A40 Bake
• A50/60 Bake
• Got part way through it
• 50 tiny vacuum sector
• Have to do 60 also because of anti-hydrogen'
• Budlong and Henry chasing bake out.
• We have leaking bakeout lines.   Originally would go to 300C…now most 

magnets only get baked to 100C.   Question?  Do we need bakeout lines?  WE 
have some that are disconnected already since they leak so bad.  All dipoles 
get baked to the same temp.

• 4-8GHz Tanks

• SEM
• Target
• Lens

□ Ran lines for closed water cooled target
□ Remove lens filler line started.

• Water Cage

• Target Station

□ All drivers checked out and tuned into loads
□ Opened all capacitor boxes.  Found a number of bad resistors.

• RF

□ Mark working on position readbacks and limit switches on stands
□ Motors already checked out.
□ Couplers will get replaced today, and alignment

• PLC/Controls

○ Couplers replaced
○ Alignment

• A10 Motorized Stands

• Vacuum system

• Maintenance/repair

•

□ Mostly done.
□ A small number of magnets we will look at further.  2 left bends 

magnets look a little different

• Inductance
Surveys
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□
magnets look a little different

□ In progress

• Activation 

•

• Leaks
• Back Flush
• Check all water flowing

Water

� T pipe put in DS of pit.
� Dave Christian will finish the piece with PPD that goes in.

□ Add vacuum valve and pump beyond vacuum valves.

� In A60 sector, 

� Dipoles used to have 50A shunts.

• Antihydrogen part II

•

□ Not sure if dumb waiter at 30 is fixed yet….wasnt working yesterday

• Dumb Waiters

□ Put in new primary and backup.

• Transport Sump Pump

□ Not too bad.

• Lights

• Pre-Target Door

□ done

• AP0 HVAC Coils

• Safety/Interlocks
• Janitorial

FESS/Infrastructure

•

• Nothing in the near term
Power Outage

•

• Please aware & safe
Parking Lot

•

• Deb gone for 6 weeks 
Admin Assistant

○

1300-1700 Wed Jun 24 Dzero Workshop (4x20)
1330-1430 Tue Jun 30 Teachers (11)
1300-1430 Wed Jul 8 DOE ACT Teachers (5)
1300-1430 Fri Jul 10 Russian Summer Students (15)
1030-1300 Sat Jul 11 Ask-a-Scientist/PUBLIC (120)
1100-1200 Mon Jul 13 TARGET Summer Students (14)
1300-1430 Thu Jul 16 Docents (~20)
1300-1400 Fri Jul 17 Summer Students (25)
1030-1300 Sat Jul 18 Exeleon (70)
1600-1730 Tue Jul 21 Quarknet Teachers (20-25)
1300-1400 Fri Jul 31 Summer Students (25)

xxxxxxxxx Thu Aug 6 Tech Div (25)
1030-1300 Sat Aug 8 Ask-a-Scientist/PUBLIC (120)
1330-1500 Fri Aug 21 Madison Science Club(10)

• Tour Schedule
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